

Sakhi Build Timeline — Simplified View (No Technicalities)

Phase 1 — Foundation (Weeks 1-2)

Set up the base system and get the first working loop. - Establish the project workspace and connect the core database. - Create user flows for journaling and conversation. - Ensure a smooth entry point for users to start interacting with Sakhi.

Goal: Have a minimal working app that listens, stores, and recalls.

Phase 2 — Memory & Awareness (Weeks 3-4)

Teach Sakhi to remember, retrieve, and understand context. - Build the memory layer to retain key insights and moments. - Add awareness so Sakhi recognizes themes and patterns. - Introduce the rhythm and pacing of interactions.

Goal: Sakhi begins to recall relevant moments and respond with awareness.

Phase 3 — Reflection & Planning (Weeks 5-6)

Move from conversation to clarity and direction. - Add reflection cycles that summarize and guide. - Enable the planner to turn insights into small steps. - Start aligning these steps with natural daily rhythms.

Goal: Sakhi can help users move from thoughts to structured plans.

Phase 4 — Body & Rhythm Integration (Weeks 7-8)

Bring in the body intelligence and pacing engine. - Introduce daily routines and energy windows. - Sync rhythms with schedules and reflection cycles. - Begin incorporating basic Ayurvedic state balancing.

Goal: Sakhi begins to feel embodied — it understands when and how to act.

Phase 5 — Alignment & Soul Layer (Weeks 9-10)

Add the deeper reflective and value alignment layer. - Detect gaps between intentions and actions. - Generate gentle reflections and nudges for realignment. - Refine weekly reflection summaries.

Goal: Sakhi helps users see where their actions align or drift from their values.

Phase 6 — Reflection Workflows & Long-term Memory (Weeks 11–12)

Stabilize Sakhi's reflective intelligence. - Establish nightly and weekly reflection cycles. - Add long-term synthesis and memory refinement. - Prepare for beta testing with select users.

Goal: A self-reflective Sakhi that learns, adapts, and deepens over time.

Phase 7 — Beta Launch & Evaluation (Weeks 13–14)

Open Sakhi to early users and measure results. - Launch private beta with feedback and observation. - Track clarity, rhythm, and alignment improvements. - Prepare investor and patent documentation packages.

Goal: Demonstrate that Sakhi works — technically, emotionally, and behaviorally.

Stretch Phase — Ayurveda & Adaptive Intelligence (Weeks 15–18)

Infuse the Ayurvedic Graph Engine and adaptive rhythm intelligence. - Integrate constitutional profiling (Vata/Pitta/Kapha balance). - Link body rhythms to planning and reflection. - Measure how personalized rhythm guidance impacts clarity and balance.

Goal: Create the first self-reflective companion that learns and aligns with each user's natural rhythm.

End Result: A functional, reflective, body-mind-soul intelligence ready for beta release and patent filing.